

Loxahatchee River District

Water Reclamation | Environmental Education | River Restoration

2500 Jupiter Park Drive, Jupiter, Florida 33458

Telephone (561) 747-5700 • Fax (561) 747-9929 • www.loxahatcheeriver.org



D. Albrey Arrington, Ph.D., Executive Director

MEMORANDUM

TO: D. ALBREY ARRINGTON, Ph.D.
Executive Director

FROM: CLINTON R. YERKES
Deputy Executive Director

DATE: FEBRUARY 3, 2016

SUBJECT: LIFT STATION REHABILITATIONS 2015
Approval of Change Order #2

Last month the Governing Board authorized Change Order #1 to this contract. The change order had exceeded the authorized contingency for the project. The Change Order was presented at that time not knowing how close we were to closing out the contract.

Change Order #2 presented this month is an adjusting Final Change Order which results in a reduction of \$600.00 to the contract.

The attached Change Order has been approved by the Contractor and Engineer.

The following motion is suggested for approval of this item:

“THAT THE DISTRICT GOVERNING BOARD authorize execution of Change Order #2 to the Lift Station Rehabilitations for 2015 contract with B&B Underground Construction, Inc., in the amount of a \$600.00 reduction to the contract.”

Please contact me or Kris Dean if you have any questions concerning this item.

V://cip/proj/lift stations/2015 rehab/CO#2 Board mmo

Stephen B. Rockoff
Board Member

Dr. Matt H. Rostock
Board Member

Gordon M. Boggie
Chairman

Harvey M. Silverman
Board Member

James D. Snyder
Board Member

LOXAHATCHEE RIVER ENVIRONMENTAL CONTROL DISTRICT
2500 JUPITER PARK DRIVE, JUPITER, FLORIDA 33458
(561) 747-5700 FAX (561) 747-9929

CHANGE ORDER # 2

DATE: January 27, 2016

PROJECT NAME: LIFT STATION REHABILITATIONS for 2015

OWNER: Loxahatchee River Environmental Control District

CONTRACTOR: B&B Underground Construction, Inc.

THE FOLLOWING CHANGES:

Reduced 6 hours of estimated 10 hours for wet well leak repairs

JUSTIFICATION: Final adjustments based upon actual field conditions

CHANGE TO CONTRACT PRICE:

Original CONTRACT PRICE: \$198,550.00


Current Contract Price \$205,708.18


Contract Price due to this Change Order
will be *DECREASED* by: (\$ 600.00)

The New Contract Price including
this Change Order will be: \$205,108.18

CHANGE TO CONTRACT TIME:

The DATE OF SUBSTANTIAL COMPLETION will be: Unchanged

APPROVED BY CONTRACTOR:  _____ 1-29-2016
B&B Underground Construction, Inc. DATE

APPROVED BY ENGINEER:  _____ 2/1/16
Kris Dean, P.E. DATE

APPROVED BY OWNER: _____
LOXAHATCHEE RIVER ENVIRONMENTAL CONTROL DISTRICT DATE