

Loxahatchee River District

Water Reclamation | Environmental Education | River Restoration

2500 Jupiter Park Drive, Jupiter, Florida 33458-8964

Telephone (561) 747-5700 • Fax (561) 747-9929 • www.loxahatcheeriver.org



D. Albrey Arrington, Ph.D., Executive Director

MEMORANDUM

TO: D. ALBREY ARRINGTON, Ph.D.
Executive Director

FROM: CLINTON R. YERKES *CR*
Deputy Executive Director

DATE: January 13, 2016

SUBJECT: LIFT STATION REHABILITATIONS 2015
Approval of Change Order #1

The District Governing Board had authorized award of contract for this project along with a Contingency Amount of \$5,000.00.

Engineering Department is currently working with the Contractor to close out the subject contract and several adjustments to the contract amounts have resulted in a Change Order over the \$5,000.00 contingency, therefore we are requesting Board Authorization of the Change Order.

The attached Change Order has been approved by the contractor and Engineering agrees with the adjustments.

The following motion is suggested for approval of this item:

"THAT THE DISTRICT GOVERNING BOARD authorize execution of Change Order #1 to the Lift Station Rehabilitations for 2015 contract with B&B Underground Construction, Inc., in an amount not to exceed \$7,158.18."

V://cip/proj/lift stations/2015 rehab/CO1/Boardmemo

Gordon M. Boggie
Board Member

Dr. Matt H. Rostock
Board Member

Stephen B. Rockoff
Chairman

Harvey M. Silverman
Board Member

James D. Snyder
Board Member

LOXAHATCHEE RIVER ENVIRONMENTAL CONTROL DISTRICT
2500 JUPITER PARK DRIVE, JUPITER, FLORIDA 33458
(561) 747-5700 FAX (561) 747-9929

CHANGE ORDER # 1

DATE: January 8, 2016

PROJECT NAME: LIFT STATION REHABILITATIONS for 2015

OWNER: Loxahatchee River Environmental Control District

CONTRACTOR: B&B Underground Construction, Inc.

THE FOLLOWING CHANGES:

Additional material & labor for installation of pipe & fittings at LS#162,
#226, #231, and #048 based upon final quantities (\$6,368.67)
Reimburse for permits LS#48 (\$739.51) + LS#133(\$50.00)

JUSTIFICATION: Differing site conditions and quantity adjustments based upon final review with Contractor and Engineer.

CHANGE TO CONTRACT PRICE:

Original CONTRACT PRICE:	\$198,550.00
Current Contract Price	\$198,550.00
Contract Price due to this Change Order will be <i>INCREASED</i> by:	\$ 7,158.18
The New Contract Price including this Change Order will be:	\$205,708.18

CHANGE TO CONTRACT TIME:

4 calendar days added for FPL (3days) and LS Floor repair (1day).
There will be no liquidated damages.

The DATE OF SUBSTANTIAL COMPLETION will be: November 6, 2015

APPROVED BY CONTRACTOR: _____

1-11-2016
DATE

APPROVED BY ENGINEER: _____

DATE

APPROVED BY OWNER: _____

LOXAHATCHEE RIVER ENVIRONMENTAL CONTROL DISTRICT DATE