

LOXAHATCHEE RIVER DISTRICT

Neighborhood Sewering Schedule



Rank *	Area Description	# Lots	Activity	Target Date
6	Jupiter Inlet Colony	240	Notified Owners – August, 2010 Notice of Intent – February, 2013 Interlocal Agreement Complete - April, 2014 Engineering Contract Awarded– Sept., 2014 Construction Contract Award – Nov., 2015	2013
9	Little Oaks/River Oaks	73	Notified Owners – September, 2011 Notice of Intent to Assess – April, 2014 Permitting – April, 2015 Construction Started – August, 2015	2015
10	Turtle Creek	137	Notified Owners – September 2012 Engineering Study Complete – May, 2015 Phase I Design – November, 2015	2016
15	Hyland Terr Ph I/E of River Ridge <ul style="list-style-type: none"> • County Line Road • Whispering Pines Trail • Linden St 	27	Notified Owners – October 2012	2016
11	Jupiter Farms (East)	708		TBD
11	PB Country Estates	1547		TBD
14	Whispering Trails	181	Notified Owners – January 2013	2017
16	Limestone Creek Road-West	82	Notified Owners – January 2013	2018
19	US Coast Guard Station Offices <i>(institutional)</i> PX Commercial <i>(commercial)</i> Residences <i>(residential)</i>	2 ECs 2 ECs 10	US Government - private roads Albrey- mtg. w/BLM & Historical 3-2011 Prelim design prepared In House 4-2011	2019
20	New Palm Beach Heights	35		2019
22	Bridgewater	70		2019
	UN-RANKED (not in priority order)			
	Jupiter Farms <i>(commercial)</i> RV Park	72.5 ECs	By Agreement Developer Project Permitted–February, 2015	2011
	PBC Riverbend Park <i>(institutional)</i>	12 ECs	Construction complete Notified of sewer availability Costs paid, plans reviewed	2011

* Rank based upon “2010 Septic System Inventory & Assessment”

Remnant Areas

Rank	Area Description	Lots	Activity	Target
A	North A-1-A	3	Postponed -Town Activities in area	2012
C	FDOT Turnpike Station <i>(institutional)</i>	2 ECs	Owner notified FDOT budget request submittal April, 2011 Design in Process – In House Obtaining Easements from Lakewood Comcl	2012
D	Loggerhead Park <i>(institutional)</i>	6 ECs		2014
F	Rolling Green Road	25	Notified Owners – March, 2012 Notice of Intent – March, 2015 Notified to Connect – December, 2015	2015
F	Dubois Rd	3	Notified Owners – March, 2014 & May, 2014 Notices of Intent to Assess – August, 2014 Notified to Connect – September, 2015 Final Assessment – December, 2015	2015
F	815 S. US 1 (Yum Yum Tree)	9 ECs	Notified Owners – November, 2014	2016
G	Hibiscus Ave, Juno	10	Notified Owners – June, 2013 Design in Process - 2015	2016
G	Olympus Dr., Juno (LP)	3	Notified Owners – June, 2013	2016
G	Ocean Dr., Juno (LP)	6	Notified Owners – June, 2013	2016
G	Riverside Dr. Remnants	4	Notified Owners – February, 2014	2016
G	3831 Beacon Hill Rd	1	Notified Owner – January, 2015 Design in Process – December, 2015	2016
G	Harken Terr SE Ph I	7	Notified Owners – October 2012 Design in Process – December, 2015	2016
G	Harken Terr SE Services	2	Notified Owners – October 2012 Design in Process – December, 2015	2016
H	Harken Terr SE Ph II	4	Notified Owners – December 2015 Design in Process – December, 2015	2017
H	Lenmore Drive	6	Notified Owners – October, 2014	2017
H	US 1, Juno Beach <i>(commercial)</i>	2	Notified Owners – January, 2014	2017
H	Shay Place, Tequesta	11	Notified Owners – July, 2013	2017
H	County Line Road - Martin Co.	3	Notified Owners – July, 2013	2017
H	Tequesta Dr E	2	Notified Owners-March, 2015	2017
H	14100 US Hwy 1, Juno Beach	1	Notified Owners-March, 2015	2017
H	96 Pine Hill Trl E	1	Notified Owner – February, 2015	2018
I	8 th Street	3	Notified Owners – January, 2014	2018
I	Chippewa Street	6	Notified Owners – January, 2014	2018

* Rank based upon "2010 Septic System Inventory & Assessment"

** Revised Date

TBD = To be determined

Private Road Areas

Rank *	Area Description	# Lots	Activity	Target Date
AA	Peninsular Road	5	*Private Road Notice of Intent – February, 2010 Partial construction complete - June, 2013 Soliciting easements for remainder of project	2010
BB	Rivers Edge Road (Martin Co)	35	Notified Owners – August, 2010 Private Road - Design started Notice of Intent – February, 2014 Easements Solicited – May, 2014 Project Delayed	2013
CC	Clark Lane Phase I	5	*Private Road Owners notified June, 2012 Easements Received – June, 2015 Notice of Intent to Assess – June, 2015 Notified to Connect – September, 2015 Final Assessment – November, 2015	2014
CC	Clark Lane Phase II	3	*Private Road Owners notified June, 2012 Notice of Intent to Assess – June, 2015 Easement Offer – December, 2015	2014
CC	171 st Street Martin Co.	7	*Private Road In House Design Owners notified October, 2012 Possible Coord. w/Water Co.	2014
CC	Jamaica Dr	11	*Private Road Owners notified Oct, 2012 In House Design started	2014
CC	197 th Place, 66 th Terrace, 66 th Way	21	Notified Owners – Aug, 2010 *Private Roads Notice of Intent to Assess – February, 2015	2014
DD	Taylor Road	38	Notified Owners – September, 2011 *Private Roads	2015
EE	Imperial Woods	47	Notified Owners – October, 2010 Withdrew Notification – Feb, 2011 Private HOA	2016
EE	Hyland Terr Ph II/E of River Ridge • Hobart St • Seminole Terr	19	Notified Owners – October 2012 Private Roads	2016
FF	Rolling Hills	51	Notified Owners – January 2013 Private HOA	2017
FF	Gardiner Lane	2	Notified Owners – July, 2013 Private Road	2017
HH	Harbor Rd. S. LPSS	6	Notified Owners – January 2014 Private Road	2017
GG	Rockinghorse (north of Roebuck Road)	10	Notified Owners – January 2013	2018
GG	Island Country Estates	47	Notified Owners – January 2013 Private HOA	2018
HH	Indian Hills	12	Easement for Road & Utilities, No Dedication	2019

* Rank based upon "2010 Septic System Inventory & Assessment"

** Revised Date

TBD = To be determined